: &% » United States Environmental Protection Agency
] Ty Region 10 Emergency Response Unit
N wﬁ POLLUTION REPORT
I. HEADING
Date: April 7, 2001
Subject: Boomsnub Soil OU Removal Site (Boomsnub), Hazel Dell, Washington
From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279
TO: See Distribution List on last page

POLREP No.3 (Progress)

II. BACKGROUND

Site ID: SSID #106Y

Delivery Order No: 081-10-14

Response Authority: CERCLA

CERCLIS No: WADO009624453

NPL Status: Boomsnub/Airco is a NPL Superfund Site
State Notification: Washington State Department of Ecology
Action Memo Status: Signed on March 12, 2001

Removal Start Date: March 19, 2001

Expected Completion Date: April 6, 2001 (New Estimate 4/13/01)
Site Web Page: www.epa.gov/rl0earth, click Index, click B for

Boomsnub. or use URL:

http://yvosemitel.epa.qgov/R10/CLEANUP.NSF/sites/boomrv

[1l. SITEINFORMATION

A. Incident Cateqgory

This is a time-critical removal action at the Boomsnub/Airco National Priority List
(NPL) Superfund Site.

B. Site Description

1. Site Location

The Boomsnub/Airco NPL Superfund Site is located north of Vancouver in
unincorporated Hazel Dell, Clarke County, Washington at Township 2 North



Range 1 East in Section 12. The site comprises approximately 0.83 acres
at latitude 45.677/ North and longitude 122.62/ West. The Site is located at
7608 NE 47th Avenue, approximately two miles east of Interstate 5 and one
mile west of Interstate 205, near NE 78th Street and NE 47th Avenue. The
Site is bordered by a mixture of residential, commercial, and light industrial
properties. The property is vacant except for a machine shop building
unrelated to Site activities and the ground-water treatment system. The
Boomsnub Corporation and its predecessor company, Pioneer Plating,
conducted chrome plating operations at this location from 1967 until 1994,
when Boomsnub moved its business to its current location at 3611 NE 68th
Street.

The Site also encompasses a plume of ground-water contamination that
emanates from beneath the Boomsnub and the BOC Gases facility (formerly
known as Airco) facilities and extends in a west/northwest direction to NE
30th Avenue.

In 2000, the selected remedy was identified in a ROD for the Boomsnub Soil
Operable Unit and consisted of soil excavation and off-site disposal of
contaminated soils. The selected remedy’s description is as follows:

The major components of the remedy for the Boomsnub Soil OU are the
following:

1. Excavation and off-site disposal of an estimated 1,200 cubic
yards of soil exceeding a remediation level of 400 ppm for
total chromium and the MTCA Method A industrial soil cleanup
standard of 1,000 ppm for lead

2. Other co-located contaminants including arsenic and five
semi-volatile organic compounds (SVOCs) will also be
addressed by this action, allowing future industrial use of the
property.

3. Institutional controls in the form of deed restrictions and
controlled site access for the Boomsnub property to prevent
contaminated soil below 15 feet in depth from being disturbed
without appropriate precautions and to preclude residential
use of the Boomsnub property.

V. Response Information
A. Situation
1. Current Situation

April 1, 2001 (Sunday)
Personnel on site: 1 security guard. No work conducted today.




April 2, 2001 (Monday)

Personnel on site: 1 Environmental Protection Agency (EPA), 1
United States Coast Guard (USCG) Strike Team, 7 Emergency and
Rapid Response Services contractor (ERRS), 4 Superfund Technical
Assessment and Response Team contractor (START), O
Environmental Sampling and Assistance Team contractor (ESAT),
(Total 13).

Weather: Partly cloudy and light rain, temps 50-55 degrees F.

ERRS continued excavation on B-12, V-1 and LRR-1. Excavated 8
feet south of delineation line for B-12. START collected samples
from B-12, V-1 and LRR-1 and analyzed them from chromium and
lead using XRF. ESAT lab not on site today - end of contract. ESAT
scheduled to be back on site 4/3/01. Results indicate that stockpile
B-4 meets criteria for subtitle D landfill. ERRS loaded 4 truck and
trailers with contaminated soil for disposal at subtitle D landfill.

April 3, 2001 (Tuesday)

Personnel on site: 2 EPA (OSC & RPM, 1 USCG, 7 ERRS, 4 STAR
T,2
ESAT.

Weather: Partly Sunny, temps 50-55 degrees F.

ERRS loaded trucks with contaminated soil from stockpile B-12, B-4,
LRR-1, and V-1, for transportation and disposal at Hillsboro landfill.
ERRS mobilized 2-ton roller to help in compaction of backfill.
Excavation continued on LRR1 and V1. START collected samples
from LRR1 and V1 to delineate the extent of contamination. The
sample results indicated that a 500 square foot area was
contaminated down to 6 feet bgs. START and ESAT continued to run
samples on XRF and Flame AA. Backfill was completed for B-6.
START indicated that results from soil samples inside 3 drums on
site met cleanup criteria and can be placed in soil pile. Area B-12
near the northeast corner of the treatment building’s extension awning
was sampled by START. The results indicated concentrations of
chromium and lead over 10,000 ppm under the concrete/asphalt
area. EPA made decision to remove two awnings on the east side
and one awning on the north side of the groundwater treatment
building as well as the concrete/asphalt slabs in order to excavate the
contaminated soils.

April 4, 2001 (Wednesday)

Personnel on site: 2 EPA (OSC & RPM), 1 WDOE (State), 1 USCG,
7 ERRS, 4 START, 2 ESAT

Weather: Sunny, temps 55-60 degrees F.

ERRS loaded trucks with contaminated soil from stockpile B-12, B-4,
LRR-1, and V-1, for transportation and disposal at Hillsboro landfill.
Additional trucks of backfill arrived to add additional material on B-4




and B-6. ERRS removed the awnings in front of the treatment
system. START collected soil samples from LRR-1, V-1, and B-12.
ERRS continued excavating areas LRR-1 and V-1.

April 5, 2001 (Thursday)

Personnel on site: 1 EPA (OSC), 1 USCG, 7 ERRS, 4 START, 0
ESAT

Weather: Cloudy, temps 50-55 degrees F.

ERRS cut the concrete and asphalt in front of the water treatment
building and started to remove awning from stairs near the north side
of treatment building. ERRS disposed of the wood debris from the
awning demolition at a local recycling area. Clark County Public
Utilities were on site to remove power line from pole to command
trailer to allow for the excavator to safely remove concrete and soils in
front of treatment system building - new area B-12A. ERRS
subcontracted a temporary generator to return power to the command
post. ERRS continued excavation of LRR-1, B-12, and V-1 and
START continued to sample and screen with XRF. ESAT confirmed
samples using Flame AA. To date, approximately 350 samples have
been collected and analyzed on site. At 1900 hours EPA OSC
attended citizen Task Force meeting in Vancouver and gave a
presentation about the removal action being conducted on the
Boomsnub site. A total of 10 people were in attendance.

April 6, 2001 (Friday)

Personnel on site: 1 EPA, 1 USCG, 8 ERRS, 4 START, 1 ESAT
Weather: Partly Sunny, temps 50-60 degrees F.

START indicated that area LRR-1 and V-1 met cleanup criteria.
ERRS begin to backfill areas V-1 and LRR-1. ERRS removed the
concrete and asphalt in front of the treatment building and excavated
B-12A. In places the thickness of the concrete slab exceeded 3 and
4 feet. The concrete is being staged on the site for use as backfill
material for the deeper excavations. START collected stockpile
samples for TCLP analysis. START also sampled B-12A for XRF
and Flame AA analysis.

April 7, 2001 (Saturday)
Personnel on site: 1 security guard. No work conducted today.

Removal Actions to Date

The table below shows the excavation areas in the design plan and
the final depth of excavation. In addition, it so indicates if
confirmation sampling has been completed - Not Excavated (NE)
Site Prepared (SP), and Not Sampled (NS).



Excavation Areas

Depth (bgs)

Bl

B2
B3
B4
BS
B6
B7
B8
B9
B10
B11
B12
B12A *
GLV1
V1
LRR1

NE

NE

4 feet

2 to 3 feet
6 to 6.5 feet
2to0 2.5 feet
4 feet

1 to 2 feet
NE/SP
NE/SP
NE/SP

2 to 5 feet
3 feet/SP
2 to 3 feet
2 to 6 feet
2 to 3 feet

Confirmation Samples

NS
NS
Confirmed
Confirmed
Confirmed
Confirmed
Confirmed
Confirmed
NS
NS
NS
Sampled for XRF & AA
Sampled for XRF & AA
Confirmed
Confirmed
Confirmed

* B12A - New area based high concentrations of chromium and lead
detected on side wall samples 8 feet south of the delineated
excavation area. Field decision to remove the awning, asphalt, and
concrete adjacent to building foundation to excavate B12A.

Enforcement

EPA has completed a PRP search at the Site. EPA has identified
Boomsnub/Pacific Northwest Plating and BOC Gases as PRPs at
the Site. Although EPA has not identified PRPs associated with
specific operable units, the data collected during investigations at the
Site clearly shows that chromium is associated with the Boomsnub
facility and not with the BOC Gases facility.

In 2000 EPA entered into a consent decree with the Boomsnub
Corporation (now out of business), Edward Takitch (the company
president), and the estate of Jason Niblett (the former president)
resolving their liability at the Boomsnub/Airco Site. EPA and the
Department of Justice conducted an extensive analysis of the
defendants’ ability to pay, and concluded that all defendants had very
limited resources. What few assets are available will be put into a
special account for this operable unit. EPA is not ordering the PRP
to conduct this removal because to do so would be contrary to the
settlement that is embodied in the Consent Decree and because
EPA is convinced that none of the three Boomsnub defendants has
resources sufficient to undertake this work.



B. Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by the
materials on the site, the following removal activities are planned:

. Excavation, sampling, and off-site disposal of chromium- and lead-
contaminated soil on the Boomsnub property (excavation areas B1 - B12),
on the GL & V Celleco property (GLV1) on Voorhies property (V1) and on
Clark County’s railroad property (LRR1) . Removal action levels are 400
parts per million (ppm) for chromium and 1000 ppm for lead in soils. Itis
estimated that approximately 1,200 cubic yards of soil will be removed from
these properties.

. Backfill and restoration (i.e.,hydro-seeding, fence repair, and asphalt) of
excavated properties.

C. Next Steps

The Boomsnub/Airco Superfund Site consists of two industrial facilities and a
ground-water contaminant plume. Boomsnub operated a chrome plating facility
resulting in historical spills of chromic acid that entered soils on its property and
migrated to ground water. BOC Gases, located adjacent to the Boomsnub
property, is an active compressed gases facility. Historical practices at the BOC
Gases property have resulted in the presence of volatile organic compounds
(VOCs) in soils and ground water. Releases of chromium and VOCs from the
Boomsnub and BOC Gases properties, respectively, have resulted in a
commingled plume extending approximately 4,400 feet. EPA has divided this Site
into three operable units (OUs) to manage these cleanup activities:

1 Boomsnub Soil OU
1 BOC Gases Soil OU

1 Site-Wide Ground Water OU

The Record of Decision addresses two of three OUs at the Site, the Boomsnub Soil
OU and the Site-Wide Ground Water OU. The BOC Gases Soil OU is being
addressed under a removal action for source control of ground water within the
BOC Gases property boundaries to prevent continued migration of volatile organic
compounds to the Site-Wide ground-water plume.

D. Key Issues

On Friday, March 30, 2001 at 1120 hours a truck delivering backfill tore down an
overhead power line with his extended truck bed. No one sustained any injuries,
however, power was lost for approximately 2 hours. The power outage impacted
two neighboring businesses and shut down the on-site treatment system. The
ERRS and their trucking subcontractor have made contact with their insurance
companies.



Access to the site is restricted by fencing and during this removal action - a 24-hr
guard service. EPA has worked with the tenants and owners of adjacent
properties to accommodate their needs during excavation on their property. EPA
has provided temporary storage for displaced equipment of one of the tenants.

V. Cost Information

Estimated costs are summarized below:

Established

Ceiling
EPA $ 25,000
USCG $ 25,000
START $126,000
ERRS $365,000
Total $541,000

Estimated Costs
(As of 4/05/01)

$ 18,000
$ 7,455
$ 48,711
$155,248 (4/04)

$229,414

Percentage
Used

72%
30 %
39 %
32%

42 %

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may

include in any claim for cost recovery.

Vi Disposition of Wastes

Waste Stream

Medium

Quantit

Treatment

B-10

Cr/Pb-contam. asphalt /concrete Solid waste 34 tons Transported off Hillsboro Subtitle D Landfill, Hillsboro,
site Oregon

Cr/Pb-contam. soil from B-1& Solid waste

B-2

Cr/Pb-contam. soil from B-3 & Solid waste 68 tons Transported off Hillsboro Subtitle D Landfill, Hillsboro,

B-7 site Oregon

Cr/Pb-contaminated soil from Solid waste 136 Transported off Hillsboro Subtitle D Landfill, Hillsboro,

B-4 tons site Oregon

Cr/Pb-contam. soil from B- Solid waste 102 Transported off Hillsboro Subtitle D Landfill, Hillsboro,

5/GLV-1 tons site Oregon

Cr/Pb-contam. soil from B-6 & Solid waste 68 tons Transported off Hillsboro Subtitle D Landfill, Hillsboro,

B-8 site Oregon

Cr/Pb-contam.soil from B-9 & Solid waste

B-11

Cr/Pb-contaminated soil from Solid waste




Quantit

Waste Stream Medium y Treatment Disposal

Cr/Pb-contaminated soil from Solid waste 170 Transported off Hillsboro Subtitle D Landfill, Hillsboro,

B-12 tons site Oregon

Cr/Pb-contam. soil from V-1 & Solid waste 374 Transported off Hillsboro Subtitle D Landfill, Hillsboro,

LRR1 tons site Oregon

Tree/shrub/blackberry bushes Yard waste 20 cu Transported off H & H Recycling, Vancouver, Oregon
yd site

Cr/Pb-contam. soil from guide Solid waste 102 Transported off Hillsboro Subtitle D Landfill, Hillsboro,

wire deadman excavation tons site Oregon

stockpile

Vil Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Attention: Chris Field, Debbie Yamamoto, OSCs, Beth Kunz
EPA Washington Operations Office, Attention: Thomas Eaton
Washington State Department of Ecology, Attention: Dan Alexanian

Vil Status

Case Pending.



